n TASKBOARD

Product Backlog	In Progress	Completed
Developing the QR system	Create a Trello board	Identify the roles of group members

WALKTHROUGH

1. What do we need to do to advance this piece of work?	Create a Trello board and invite group members
2. Is anyone working on anything that is not on the board?	Researching Firebase as a potential option
3. What do we need to finish as a team?	Have everyone accept the invitation to the Trello board
4. Are there any bottlenecks or blockers to the flow of work?	Aligning everyone's schedules for meetings

LOGBOOK

Date:	27 April 2026	
Monday	1. What did I complete since the last standup?	Worked on the team charter
	2. What am I planning to complete between now and the next standup?	Research options for the QR system
	3. What are my impediments (or risks or problems)?	Not learning information that I can apply to this project

Date:	28 April 2026	
Tuesday	1. What did I complete since the last standup?	Identified options for the QR system
	2. What am I planning to complete between now and the next standup?	Continue research into options for QR system
	3. What are my impediments (or risks or problems)?	Not learning information that I can apply to this project

Date:	29 April 2026	
Wednesday	1. What did I complete since the last standup?	Research into Google Forms and Firebase
	2. What am I planning to complete between now and the next standup?	Create a Trello board before the end of the week
	3. What are my impediments (or risks or problems)?	Allocating time to create a Trello board

Date:	30 April 2026	
Thursday	1. What did I complete since the last standup?	Created a Trello board
	2. What am I planning to complete between now and the next standup?	Invite everyone to the Trello board
	3. What are my impediments (or risks or problems)?	Everyone needs to create a Trello account so that they can access the Trello board.

Date:	1 May 2026	
Friday	1. What did I complete since the last standup?	Sent invites to everyone for the Trello board
	2. What am I planning to complete between now and the next standup?	Add cards to the Trello board
	3. What are my impediments (or risks or problems)?	I still need to do more research into the QR system

TASKBOARD

Product Backlog	In Progress	Completed
1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) 3. Build backend API (CRUD operations)ask 4. Develop QR code generator 5. Test QR scanning accuracy 6. Validate attendance records 7. Implement login/authentication system.		• Identify the roles of group members
Sprint 1 1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) … Sprint 2 1. Build backend API (CRUD operations)ask 2. Develop QR code generator Sprint 3 1. Test QR scanning accuracy 2. Validate attendance records 3. Implement login/authentication system.		
User Story 1: As an employee/student, I want to log into the attendance system securely so that I can access my attendance features.		
User Story 2: As an administrator, I want different user roles so that users only access features relevant to them.		
User Story 3: As a manager, I want to generate a unique QR code for each session so that attendees can quickly mark their attendance.		
User Story 4: As an administrator, I want QR codes to be generated automatically for scheduled sessions so that manual setup is minimised.		

User Story 5: As an attendee, I want to scan a QR code using my mobile device so that my attendance is recorded instantly.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	
2. Is anyone working on anything that is not on the board?	Research options for QR system
3. What do we need to finish as a team?	Design the actual structure of the QR system
4. Are there any bottlenecks or blockers to the flow of work?	Designing a QR attendance system sounds simple at first — generate a code, scan it, save attendance — but several architectural and operational bottlenecks usually appear as the system scales or becomes production-ready. **1. Unclear Requirements** **Bottleneck** The biggest blocker is incomplete or changing requirements. **Examples** • Stakeholders are unsure what features they want • User roles are not clearly defined • Attendance workflow keeps changing • Missing business rules **Impact** • Multiple redesigns • Scope creep • Confusing user flows **Mitigation** • Conduct requirement workshops • Define user stories early • Create flow diagrams before wireframes • Get stakeholder sign-off **2. Poor Understanding of User Journey** **Bottleneck** Designers may not fully understand how users interact with the system. **Examples** • Students scan differently from admins • Staff may use low-end devices • Users may work in low-connectivity areas

	Impact • Inefficient navigation • Frustrating user experience • Missing edge cases **Mitigation** • User interviews • Journey mapping • Personas • Task analysis **3. Scope Creep** **Bottleneck** New features are continuously added during wireframing. **Examples** • GPS validation added later • Notifications suddenly required • Offline mode introduced mid-design **Impact** • Rework • Timeline delays • Complex wireflows **Mitigation** • Freeze scope per sprint • Separate MVP vs future features • Use backlog prioritization

LOGBOOK

Date:	13 July 2026	
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	14 July 2026	
Tuesday	1. What did I complete since the last standup?	Prepared for presentation
	2. What am I planning to complete between now and the next standup?	Continue research into options for the QR system
	3. What are my impediments (or risks or problems)?	Not learning information that I can apply to this project

Date:	15 July 2026	
Wednesday	1. What did I complete since the last standup?	Presented the QR system in class
	2. What am I planning to complete between now and the next standup?	Develop the Dynamic QR Logic: Generate a cryptographic hash (token) that refreshes every 15–30 seconds to prevent unauthorised sharing
	3. What are my impediments (or risks or problems)?	The server and scanning device must agree on the current time window. Clock drift can cause valid QR codes to be rejected.

Date:	16 July 2026	
Thursday	1. What did I complete since the last standup?	Research QR systems
	2. What am I planning to complete between now and the next standup?	Develop the Dynamic QR Logic: Generate a cryptographic hash (token) that refreshes every 15–30 seconds to prevent unauthorised sharing
	3. What are my impediments (or risks or problems)?	If scanners lack connectivity, they may be unable to verify the token.

Date:	17 July 2026	
Friday	1. What did I complete since the last standup?	Research QR systems
	2. What am I planning to complete between now and the next standup?	Develop the Dynamic QR Logic: Generate a cryptographic hash (token) that refreshes every 15–30 seconds to prevent unauthorised sharing
	3. What are my impediments (or risks or problems)?	A rapidly changing QR code may frustrate users if it refreshes while they are scanning.

TASKBOARD

Product Backlog	In Progress	Completed
1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) 3. Build backend API (CRUD operations)ask 4. Develop QR code generator 5. Test QR scanning accuracy 6. Validate attendance records 7. Implement login/authentication system.		• Identify the roles of group members
Sprint 1 1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) … Sprint 2 1. Build backend API (CRUD operations)ask 2. Develop QR code generator Sprint 3 1. Test QR scanning accuracy 2. Validate attendance records 3. Implement login/authentication system.		
User Story 1: As an employee/student, I want to log into the attendance system securely so that I can access my attendance features.		
User Story 2: As an administrator, I want different user roles so that users only access features relevant to them.		
User Story 3: As a manager, I want to generate a unique QR code for each session so that attendees can quickly mark their attendance.		
User Story 4: As an administrator, I want QR codes to be generated automatically for scheduled sessions so that manual setup is minimised.		

User Story 5: As an attendee, I want to scan a QR code using my mobile device so that my attendance is recorded instantly.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	
2. Is anyone working on anything that is not on the board?	Research options for QR system
3. What do we need to finish as a team?	Design the actual structure of the QR system
4. Are there any bottlenecks or blockers to the flow of work?	Designing a QR attendance system sounds simple at first — generate a code, scan it, save attendance — but several architectural and operational bottlenecks usually appear as the system scales or becomes production-ready. **1. Unclear Requirements** **Bottleneck** The biggest blocker is incomplete or changing requirements. **Examples** • Stakeholders are unsure what features they want • User roles are not clearly defined • Attendance workflow keeps changing • Missing business rules **Impact** • Multiple redesigns • Scope creep • Confusing user flows **Mitigation** • Conduct requirement workshops • Define user stories early • Create flow diagrams before wireframes • Get stakeholder sign-off **2. Poor Understanding of User Journey** **Bottleneck** Designers may not fully understand how users interact with the system. **Examples** • Students scan differently from admins • Staff may use low-end devices • Users may work in low-connectivity areas

	Impact • Inefficient navigation • Frustrating user experience • Missing edge cases **Mitigation** • User interviews • Journey mapping • Personas • Task analysis **3. Scope Creep** **Bottleneck** New features are continuously added during wireframing. **Examples** • GPS validation added later • Notifications suddenly required • Offline mode introduced mid-design **Impact** • Rework • Timeline delays • Complex wireflows **Mitigation** • Freeze scope per sprint • Separate MVP vs future features • Use backlog prioritization

LOGBOOK

Date:	20 July 2026	
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	21 July 2026	
Tuesday	1. What did I complete since the last standup?	Worked on the Trello board
	2. What am I planning to complete between now and the next standup?	Reorganise the Trello board into the project backlog
	3. What are my impediments (or risks or problems)?	Converting tasks into individual steps

Date:	22 July 2026	
Wednesday	1. What did I complete since the last standup?	Worked on the Trello board
	2. What am I planning to complete between now and the next standup?	Reorganise the Trello board into the project backlog
	3. What are my impediments (or risks or problems)?	Converting tasks into individual steps

Date:	23 July 2026	
Thursday	1. What did I complete since the last standup?	Worked on the Trello board
	2. What am I planning to complete between now and the next standup?	Reorganise the Trello board into the project backlog
	3. What are my impediments (or risks or problems)?	Converting tasks into individual steps

Date:	24 July 2026	
Friday	1. What did I complete since the last standup?	Presented the Trello board
	2. What am I planning to complete between now and the next standup?	Work on the logo
	3. What are my impediments (or risks or problems)?	Trying to create a logo that fits well with the project

TASKBOARD

Product Backlog	In Progress	Completed
1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) 3. Build backend API (CRUD operations)ask 4. Develop QR code generator 5. Test QR scanning accuracy 6. Validate attendance records 7. Implement login/authentication system.		• Identify the roles of group members
Sprint 1 1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) … Sprint 2 1. Build backend API (CRUD operations)ask 2. Develop QR code generator Sprint 3 1. Test QR scanning accuracy 2. Validate attendance records 3. Implement login/authentication system.		
User Story 1: As an employee/student, I want to log into the attendance system securely so that I can access my attendance features.		
User Story 2: As an administrator, I want different user roles so that users only access features relevant to them.		
User Story 3: As a manager, I want to generate a unique QR code for each session so that attendees can quickly mark their attendance.		
User Story 4: As an administrator, I want QR codes to be generated automatically for scheduled sessions so that manual setup is minimised.		

User Story 5: As an attendee, I want to scan a QR code using my mobile device so that my attendance is recorded instantly.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	
2. Is anyone working on anything that is not on the board?	Research options for QR system
3. What do we need to finish as a team?	Design the actual structure of the QR system
4. Are there any bottlenecks or blockers to the flow of work?	Designing a QR attendance system sounds simple at first — generate a code, scan it, save attendance — but several architectural and operational bottlenecks usually appear as the system scales or becomes production-ready. **1. Unclear Requirements** **Bottleneck** The biggest blocker is incomplete or changing requirements. **Examples** • Stakeholders are unsure what features they want • User roles are not clearly defined • Attendance workflow keeps changing • Missing business rules **Impact** • Multiple redesigns • Scope creep • Confusing user flows **Mitigation** • Conduct requirement workshops • Define user stories early • Create flow diagrams before wireframes • Get stakeholder sign-off **2. Poor Understanding of User Journey** **Bottleneck** Designers may not fully understand how users interact with the system. **Examples** • Students scan differently from admins • Staff may use low-end devices • Users may work in low-connectivity areas

	Impact • Inefficient navigation • Frustrating user experience • Missing edge cases **Mitigation** • User interviews • Journey mapping • Personas • Task analysis **3. Scope Creep** **Bottleneck** New features are continuously added during wireframing. **Examples** • GPS validation added later • Notifications suddenly required • Offline mode introduced mid-design **Impact** • Rework • Timeline delays • Complex wireflows **Mitigation** • Freeze scope per sprint • Separate MVP vs future features • Use backlog prioritization

LOGBOOK

Date:	27 July 2026	
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	28 July 2026	
Tuesday	1. What did I complete since the last standup?	Completed logo
	2. What am I planning to complete between now and the next standup?	Complete the wireframes on Figma
	3. What are my impediments (or risks or problems)?	Developing the wireframes

Date:	29 July 2026	
Wednesday	1. What did I complete since the last standup?	Completed wireframes
	2. What am I planning to complete between now and the next standup?	Work on the prototype
	3. What are my impediments (or risks or problems)?	Completing frontend

Date:	30 July 2026	
Thursday	1. What did I complete since the last standup?	Presented wireframes
	2. What am I planning to complete between now and the next standup?	Work on the prototype
	3. What are my impediments (or risks or problems)?	Creating functionality

Date:	31 July 2026	
Friday	1. What did I complete since the last standup?	Created parts of the frontend
	2. What am I planning to complete between now and the next standup?	Work on the prototype
	3. What are my impediments (or risks or problems)?	Making it presentable

TASKBOARD

Product Backlog	In Progress	Completed
1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) 3. Build backend API (CRUD operations)ask 4. Develop QR code generator 5. Test QR scanning accuracy 6. Validate attendance records 7. Implement login/authentication system.		• Identify the roles of group members
Sprint 1 1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) … Sprint 2 1. Build backend API (CRUD operations)ask 2. Develop QR code generator Sprint 3 1. Test QR scanning accuracy 2. Validate attendance records 3. Implement login/authentication system.		
User Story 1: As an employee/student, I want to log into the attendance system securely so that I can access my attendance features.		
User Story 2: As an administrator, I want different user roles so that users only access features relevant to them.		
User Story 3: As a manager, I want to generate a unique QR code for each session so that attendees can quickly mark their attendance.		
User Story 4: As an administrator, I want QR codes to be generated automatically for scheduled sessions so that manual setup is minimised.		

User Story 5: As an attendee, I want to scan a QR code using my mobile device so that my attendance is recorded instantly.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	
2. Is anyone working on anything that is not on the board?	Research options for QR system
3. What do we need to finish as a team?	Design the actual structure of the QR system
4. Are there any bottlenecks or blockers to the flow of work?	Designing a QR attendance system sounds simple at first — generate a code, scan it, save attendance — but several architectural and operational bottlenecks usually appear as the system scales or becomes production-ready. **1. Unclear Requirements** **Bottleneck** The biggest blocker is incomplete or changing requirements. **Examples** • Stakeholders are unsure what features they want • User roles are not clearly defined • Attendance workflow keeps changing • Missing business rules **Impact** • Multiple redesigns • Scope creep • Confusing user flows **Mitigation** • Conduct requirement workshops • Define user stories early • Create flow diagrams before wireframes • Get stakeholder sign-off **2. Poor Understanding of User Journey** **Bottleneck** Designers may not fully understand how users interact with the system. **Examples** • Students scan differently from admins • Staff may use low-end devices • Users may work in low-connectivity areas

	Impact • Inefficient navigation • Frustrating user experience • Missing edge cases **Mitigation** • User interviews • Journey mapping • Personas • Task analysis **3. Scope Creep** **Bottleneck** New features are continuously added during wireframing. **Examples** • GPS validation added later • Notifications suddenly required • Offline mode introduced mid-design **Impact** • Rework • Timeline delays • Complex wireflows **Mitigation** • Freeze scope per sprint • Separate MVP vs future features • Use backlog prioritization

LOGBOOK

Date:	3 August 2026	
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	4 August 2026	
Tuesday	1. What did I complete since the last standup?	Worked on prototype
	2. What am I planning to complete between now and the next standup?	Continue work on backend
	3. What are my impediments (or risks or problems)?	Connecting frontend and backend

Date:	5 August 2026	
Wednesday	1. What did I complete since the last standup?	Worked on database
	2. What am I planning to complete between now and the next standup?	Update brand guidelines
	3. What are my impediments (or risks or problems)?	Making the brand distinctive

Date:	6 August 2026	
Thursday	1. What did I complete since the last standup?	Brand guidelines
	2. What am I planning to complete between now and the next standup?	Work on the prototype
	3. What are my impediments (or risks or problems)?	Creating functionality

Date:	7 August 2026	
Friday	1. What did I complete since the last standup?	Presented brand
	2. What am I planning to complete between now and the next standup?	Work on the prototype
	3. What are my impediments (or risks or problems)?	Continue work on backend

TASKBOARD

Product Backlog	In Progress	Completed
1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) 3. Build backend API (CRUD operations)ask 4. Develop QR code generator 5. Test QR scanning accuracy 6. Validate attendance records 7. Implement login/authentication system.		• Identify the roles of group members
Sprint 1 1. Design the actual structure of the system task 2. Design and create UI wireframes (login, scan screen, dashboard) … Sprint 2 1. Build backend API (CRUD operations)ask 2. Develop QR code generator Sprint 3 1. Test QR scanning accuracy 2. Validate attendance records 3. Implement login/authentication system.		
User Story 1: As an employee/student, I want to log into the attendance system securely so that I can access my attendance features.		
User Story 2: As an administrator, I want different user roles so that users only access features relevant to them.		
User Story 3: As a manager, I want to generate a unique QR code for each session so that attendees can quickly mark their attendance.		
User Story 4: As an administrator, I want QR codes to be generated automatically for scheduled sessions so that manual setup is minimised.		

User Story 5: As an attendee, I want to scan a QR code using my mobile device so that my attendance is recorded instantly.		

WALKTHROUGH

1. What do we need to do to advance this piece of work?	
2. Is anyone working on anything that is not on the board?	Research options for QR system
3. What do we need to finish as a team?	Design the actual structure of the QR system
4. Are there any bottlenecks or blockers to the flow of work?	Designing a QR attendance system sounds simple at first — generate a code, scan it, save attendance — but several architectural and operational bottlenecks usually appear as the system scales or becomes production-ready. **1. Unclear Requirements** **Bottleneck** The biggest blocker is incomplete or changing requirements. **Examples** • Stakeholders are unsure what features they want • User roles are not clearly defined • Attendance workflow keeps changing • Missing business rules **Impact** • Multiple redesigns • Scope creep • Confusing user flows **Mitigation** • Conduct requirement workshops • Define user stories early • Create flow diagrams before wireframes • Get stakeholder sign-off **2. Poor Understanding of User Journey** **Bottleneck** Designers may not fully understand how users interact with the system. **Examples** • Students scan differently from admins • Staff may use low-end devices • Users may work in low-connectivity areas

	Impact • Inefficient navigation • Frustrating user experience • Missing edge cases **Mitigation** • User interviews • Journey mapping • Personas • Task analysis **3. Scope Creep** **Bottleneck** New features are continuously added during wireframing. **Examples** • GPS validation added later • Notifications suddenly required • Offline mode introduced mid-design **Impact** • Rework • Timeline delays • Complex wireflows **Mitigation** • Freeze scope per sprint • Separate MVP vs future features • Use backlog prioritization

LOGBOOK

Date:	14 August 2026	
Monday	1. What did I complete since the last standup?	
	2. What am I planning to complete between now and the next standup?	
	3. What are my impediments (or risks or problems)?	

Date:	15 August 2026	
Tuesday	1. What did I complete since the last standup?	Troubleshoot system
	2. What am I planning to complete between now and the next standup?	Debug System
	3. What are my impediments (or risks or problems)?	System complexity can lead to unexpected results

Date:	16 August 2026	
Wednesday	1. What did I complete since the last standup?	Debugging system
	2. What am I planning to complete between now and the next standup?	Debug System
	3. What are my impediments (or risks or problems)?	System complexity can lead to unexpected results

Date:	17 August 2026	
Thursday	1. What did I complete since the last standup?	Debugging system
	2. What am I planning to complete between now and the next standup?	Debug System
	3. What are my impediments (or risks or problems)?	System complexity can lead to unexpected results

Date:	18 August 2026	
Friday	1. What did I complete since the last standup?	Debugging system
	2. What am I planning to complete between now and the next standup?	Debug System
	3. What are my impediments (or risks or problems)?	System complexity can lead to unexpected results